COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2021

ESTI MATE SUMVARY 07:59: 52
CONTI D C23530 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 23530- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIVE ALLOW 92 WORK DAYS
MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:  92.39 ORI G TI ME ALLOW 92 WORK DAYS
PROJECT NO. C0080- 038
MESA COUNTY ADA RAMPS PH 3
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 04/ 02/ 2021 DATE TI ME STARTED 10/12/2020
P.O. Box 4768 DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 12/ 2020
DATE AWARDED 08/ 26/ 2020 DATE TI ME STOPPED 02/22/2021
DATE CONTRACT EXECUTED 09/16/2020 DATE ACCEPTED 02/ 22/ 2021
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 10/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 733, 973. 67 PARTI Cl PATI NG $ 11, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 745, 000. 00 NON- PARTI Cl PATI NG 722,973. 67 7,055.52
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 733, 973. 67 7, 055. 52
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 733,973. 67 7,055. 52
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 11, 175. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 733,973. 67 18, 230. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 733, 973. 67 18, 230. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 230. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23530-BI D ESTI MATE RUN 04/ 02/ 2021
PRQJECT: CC080- 038 ESTI MATE NO 0006 07:59: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpoval of Sidewal k 1, 318. 000 1, 318. 000
Sy 0. 000 0.00
29. 00000 1, 318. 000 38, 222.00
0010 202-00203 *Rermoval of Curb and Gutter 2,074.000 2,074. 000
LF 0. 000 0. 00
18. 00000 2,074. 000 37,332.00
0015 202-00210 *Renpbval of Concrete Pavement 53. 000 53. 000
Sy 0. 000 0.00
22.00000 53. 000 1, 166. 00
0020 202-00220 *Rermoval of Asphalt Mat 83. 000 83. 000
SY 0. 000 0. 00
6. 00000 83. 000 498. 00
0025 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
4.00000 0. 000 0. 00
0030 202-00827 *Rermoval of Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0035 203-01597 *Pot hol i ng 2.000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0040 208-00090 Erosi on Control (Curb Ranp) 96. 000 96. 000
EACH 0. 000 0. 00
300. 00000 96. 000 28, 800. 00
0045 210-00810 Reset Ground Sign 13. 000 13. 000
EACH 0. 000 0.00
50. 00000 13. 000 650. 00
0050 210-00858 *Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0055 210-00860 *Reset Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0.00

450. 00000 3. 000 1, 350. 00



CONTI D

CAT NO0200

0060 210-01000

0065

210- 02804

0070

210- 04010

0075

210- 04050

0080

213- 00067

0085

250- 00010

0090

250- 00050

0095

250- 00110

0100

304- 06007

0105

403- 00721

0110 412-00600

C23530
23530-BID
CC080- 038
| TEM
DESCRI PTI ON
ROADWAY

Reset Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

*G&rinding: Sidewal k and/or Curb Ranp Repair

*Adj ust Manhol e

*Adj ust Val ve Box

Rock Miul ch (Weed Free)

Envi r onnent al

Moni tori ng Techni ci an

Health and Safety Officer

*Aggr egat e Base Course (Cl ass 6)

Heal th and Safety Managenent

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (6 Inch)

006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
33.000
LF
10. 00000
152. 000
LF
37. 00000
4. 000
EACH
300. 00000
11. 000
EACH
400. 00000
393. 000
SF
10. 00000
1. 000
LS
17, 500. 00000
44. 000
HOUR
110. 00000
44. 000
HOUR
35. 00000
12. 000
cy
50. 00000
43.000
%
20. 00000
58. 000
sy

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33. 000
0. 000
33. 000

. 000
0. 000
. 000

4.000
0. 000
4.000

11. 000
0. 000
11.000

. 000
0. 000
. 000

1. 000
0. 000
1.000

44. 000
0. 000
44.000

40. 000
4. 000
44.000

12. 000
0. 000
12. 000

43. 000
0. 000
43. 000

58. 000
0. 000
58. 000
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ESTI MATE RUN 04/ 02/ 2021

140.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:59:52

AMOUNT

330.

5,624

1, 200

4,400

3,930

17,500

4, 840

1,540

600

860.

6, 960

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23530-BI D ESTI MATE RUN 04/ 02/ 2021
PRQIECT: CC080- 038 ESTI MATE NO 0006 07:59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 351. 500 399. 000
sy -47.500 -3,942.50
83. 00000 351. 500 29, 174.50
0125 608-00010 *Concrete Curb Ramp 1, 619. 220 1,572. 000
SY 47.220 6, 658. 02
141. 00000 1, 619. 220 228, 310. 02
0130 608-00015 *Det ect abl e War ni ngs 222.000 222.000
SF 0. 000 0. 00
45. 00000 222.000 9, 990. 00
0135 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 609-21010 *Curb and CGutter Type 2 (Section |-B) 16. 000 16. 000
LF 0. 000 0. 00
36. 00000 16. 000 576. 00
0145 609-21011 *Curb and CGutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 609-21020 *Curb and CGutter Type 2 (Section Il-B) 351. 000 351. 000
LF 0. 000 0. 00
39. 00000 351. 000 13, 689. 00
0155 610-00030  *Medi an Cover Material (Concrete) 65. 000 65. 000
SF 0. 000 0. 00
25. 00000 65. 000 1, 625. 00
0160 613-07002 *Type Two Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0165 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

153, 111. 00000 1. 000 153, 111. 00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23530-BI D ESTI MATE RUN 04/ 02/ 2021
PRQIECT: CC080- 038 ESTI MATE NO 0006 07:59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01114  *Public Information Managenent (Tier V) 159. 000 159. 000
DAY 0. 000 0.00
25. 00000 159. 000 3,975.00
0175 627-30411 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0.00
18. 00000 0. 000 0. 00
0180 629-01065 Survey Monument (Type 5S) 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0185 630-00000 Fl aggi ng 725. 000 725. 000
HOUR 0. 000 0.00
3. 00000 725. 000 2,175.00
0190 630-00007 Traffic Control Inspection 54.000 54.000
DAY 0. 000 0.00
30. 00000 54. 000 1,620.00
0195 630-00012 Traffic Control Managenent 80. 000 80. 000
DAY 0. 000 0. 00
500. 00000 80. 000 40, 000. 00
0200 630-80335 Barri cade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0205 630-80340 Pedestrian Barricade (ADA) 1, 480. 000 1, 200. 000
LF 280. 000 4, 200. 00
15. 00000 1, 480. 000 22,200. 00
0210 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0.00
15. 00000 8. 000 120. 00
0215 630-80342 Construction Traffic Sign (Panel Size B) 63. 000 63. 000
EACH 0. 000 0.00
15. 00000 63. 000 945. 00
0220 630-80355 Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0.00

7,500. 00000 6. 000 45, 000. 00



CONTI D:

CAT NO0200

0225 630-80357

0230

630- 80380

0235

630- 80393

0240

700- 70010

0245

700- 70016

0250

700-70111

0255

700- 70310

0260

700- 70380

0270 900- 00006

CAT NO0400

0265 620-00020

C23530
23530-BID
CC080- 038

ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel

Type)

Traffic Cone

St ackabl e Vertica

F/ A M nor

Contrac

F/ A Fuel Cost Adj

| TEM
DESCRI PTI ON

| Panel s

t Revisions

ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Project First Program Project First Program

F/ A Landscapi ng

F/ A Erosion Contr

ol

Added Item (Dol lar)/ CMO # 2 Price Reduction

(Concrete)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
(B 2.000 2.000
EACH 0. 000
200. 00000 2.000
130. 000 130. 000
EACH 0. 000
1. 00000 130. 000
77.000 77.000
EACH 0. 000
50. 00000 77.000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
2,470. 000 2,470. 000
F A 0. 000
1. 00000 2,470. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
-548. 850 -548. 850
DOL 0. 000
1. 00000 -548. 850
CAT 0200 CURRENT AMI $  722,973.67 $
1. 000 1. 000
EACH 0. 000
3, 000. 00000 1. 000
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07:59:52
CUMULATI VE
AMOUNT

.00
400. 00

.00
130. 00

.00
3, 850. 00

.00
0. 00

.00
0. 00

.00
2,470. 00

.00
0. 00

.00
0. 00

.00
-548. 85
.52% 722,973.67

.00
3, 000. 00
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CONTI D: C23530
PCN: 23530-BID ESTI MATE RUN 04/ 02/ 2021
PRQIECT: CC080- 038 ESTI MATE NO 0006 07:59:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 900- 00014 Added Item (Lump Sum)/ CMO # 3 Office Space 8, 000. 000 8, 000. 000
LS 0. 000 0. 00
1. 00000 8, 000. 000 8, 000. 00
CAT 0400 CURRENT AMT $ 11, 000.00 $ 0.00% 11, 000. 00

PRQJECT TOTAL CURRENT AMI $  733,973.67 $ 7,055.52¢%  733,973.67



